

Bid Date	Bid Time	Job Name	Location	Pre-Bid Date	Pre-Bid Time	Estimator	Plans Rec'd from	Sub or Prime	Addenda or Letter #	Eng. Est. Cost for Project
8/6/25	11:00AM	ECHO WATER FACILITY CHILLER REPLACEMENT (REBID)	ELK GROVE	7/1/25	9:00AM	LEW	BUILDERS EXCHANGE	SUB	3	\$18,275,000.00
8/7/25	2:00PM	SFPUC: SOUTHEAST WPCP BOOSTER STATION INTERIM IMPROVEMENTS	SAN FRANCISCO	7/8/25	10:00AM	BARRY / LEW	SFPUC	SUB	5	\$20,000,000.00
8/7/25	4:45PM	ESTUARY PARK PHASE 2 SITE IMPROVEMENTS	ALAMEDA	7/21/25	10:30AM	JOHN	EF BRETT & CO	SUB	6	\$6,500,000.00
8/8/25	10:00AM	BUS PARKING LOT IMPROVEMENTS	DIAMOND SPRINGS	7/14/25	9:00AM	STEVE	BUILDERS EXCHANGE	SUB	2	\$3,000,000.00
8/13/25	2:00PM	CHP ACADEMY MECHANICAL SYSTEMS UPGRADE	WEST SACRAMENTO	7/9/25	10:00AM	JOHN	BUILDERS EXCHANGE	SUB	4	\$10,268,700.00
8/14/25	2:00PM	SAN LORENZO MANOR ELEMENTARY SCHOOL	HAYWARD	7/22/25	11:00AM	JOHN	LEWIS & TIBBITTS, INC	SUB	1	
8/14/25	5:00PM	WALTER MIDDLE SCHOOL (DB)	FREMONT	7/9/25	10:00AM	JOHN	OVERAA	SUB	1	
8/15/25	12:00PM	REPLACE SWITCHGEAR AT YERBA BUENA	SAN FRANCISCO	6/27/25	10:00AM	BARRY	ATC BUILDERS	SUB	5	
8/15/25	5:00PM	STOCKTON COURTHOUSE BUILD-OUTS	STOCKTON	7/11/25	10:30AM	JOHN	ROBBELEN	SUB	2	
8/20/25	2:00PM	LODI MIDDLE SCHOOL - INC 1	LODI			JOHN	AM STEPHENS	SUB	3	
8/22/25	10:00AM	COX ACADEMY (REBID)	OAKLAND	7/15/25	10:00AM	JOHN	BUILDERS EXCHANGE	SUB	8	\$20,500,000.00
8/22/25	2:00PM	UNION MINE WWTP CENTRIFUGE CONTROL PANEL	EL DORADO	8/7/25	11:00AM	BARRY	BUILDERS EXCHANGE	PRIME	1	\$540,000.00
8/26/25	2:00PM	CONST. & DEMO FACILITY - NAPA VALLEJO WASTE MANAGE(REBID)	AMERICAN CANYON	8/7/25	10:00AM	LEW	BUILDERS EXCHANGE	SUB		\$32,000,000.00
8/26/25	2:00PM	PHASE 1A - CORPORATION YARD FLEET ELECTRIFICATION	FAIRFIELD	8/12/25	10:00AM	JOHN	BUILDERS EXCHANGE	SUB		
8/27/25	2:00PM	EBMUD: MWWTP DIGESTER 7,11, & 12 REHABILITATION	OAKLAND	7/22/25	10:00AM	STEVE	EBMUD	SUB	1	\$10,000,000-\$12,000,000
9/3/25	2:00PM	ANTIOCH LIBRARY ELECTRICAL UPGRADES (REBID)	ANTIOCH	8/5/25	11:00AM	STEVE	BUILDERS EXCHANGE	SUB		\$1,439,403.00