

Bid Date	Bid Time	Job Name	Location	Pre-Bid Date	Pre-Bid Time	Estimator	Plans Rec'd from	Sub or Prime	Addenda or Letter #	Eng. Est. Cost for Project
6/11/25	12:00PM	MOTCO AMMUNITION HOLDING FACILITY	CONCORD			BARRY	OVERAA	SUB	11	\$25,000,000-\$100,000,000
6/12/25	11:00AM	INFLUENT PUMP NO. 2 & 5	ELK GROVE	5/1/25	9:00AM	JOHN	MOUNTAIN CASCADE	SUB	2	\$12,000,000.00
6/16/25	2:00PM	NITROGEN REMOVAL PHASE 1 IMPROVEMENTS	FAIRFIELD	4/17/25	10:00AM	STEVE	BUILDERS EXCHANGE	SUB	7	\$16,900,000.00
6/16/25	3:00PM	BARTON ROAD WTP WASH WATER RECLAMATION BASIN 1 & 2	ROSEVILLE	5/28/25	11:00AM	JOHN	SYBLON REID	SUB	2	
6/18/25	2:00PM	DOS RIOS RANCH PARK INTERIM IMPROVEMENTS	MODESTO	5/12/25	10:30AM	JOHN	BZ CONSTRUCTION	SUB	2	\$1,300,000-\$1,800,000
6/24/25	2:00PM	SHILOH ELEMENTARY SCHOOL WTP	MODESTO	6/10/25	2:00PM	JOHN	BUILDERS EXCHANGE	SUB		\$880,000.00
6/26/25	2:00PM	BELLOTA WEIR MODIFICATIONS	LINDEN	5/8/25	10:00AM	STEVE	EAST STOCKTON WATER DISTRICT	SUB	1	\$68,000,000.00
6/26/25	2:00PM	LINCOLN RECREATION CENTER	OAKLAND	5/29/25	10:00AM	JOHN	BUILDERS EXCHANGE	SUB	3	\$31,194,159.00
7/1/25	11:00AM	RIVER TRUNK REALIGNMENT PUMP STATION	MODESTO	5/20/25	11:00AM	LEW	MOUNTAIN CASCADE	SUB	2	\$106,000,000.00
7/1/25	1:00PM	KOKILA RESERVOIR REPLACEMENT	GRANITE BAY	5/22/25	10:00AM	STEVE	BUILDERS EXCHANGE	SUB	2	
7/3/25	2:00PM	ALEXANDRIA & 14-MILE STORM PUMP STATION ELECTRICAL UPGRADES	STOCKTON	6/19/25	10:00AM	BARRY	BUILDERS EXCHANGE	PRIME		\$700,000.00
7/9/25	2:00PM	EBMUD: LAFAYETTE RECREATION AREA WW COLLECTION SYSTEM	LAFAYETTE	6/10/25	10:30AM	STEVE	BUILDERS EXCHANGE	SUB		\$2,000,000-\$2,600,000
7/11/25	2:00PM	RIVER ISLANDS PH II POTABLE WATER PUMP STATION STORAGE TANKS	LATHROP			LEW	CONCO WEST	SUB	1	